

Ref No: YZX-PK1906-20250714

Date: 14th Jul., 2025

To: Procurement Directorate, HIT

Taxila Cantt, Pakistan

Attn: Engr Asad Ullah Touri, AWM, Deputy Assistant Director (Procurement)

Cc: EM Branch, HRF(T)

GM, HRF(T)

Subj: Update of Contract Implementation Status against Contract No. CNP/IT-GEN/HRF(T)/T-

85UG/2018/CP-1/PROC Dated July 7th 2018

Ref: A. 3<sup>rd</sup> Batch contract amendment letter no CNP/IT-Gen/HRF(T)/T-85UG/2018/CP-1/Proc

dated 31 October 2024

#### Dear Sir.

1. NORINCO presents its compliments to your esteemed organization.

- 2. It is very glad to know that the production of 3<sup>rd</sup> batch under subjected contract is undergoing smoothly in HRF(T). And the 3<sup>rd</sup> batch contract amendment letter was officially received by us by end of June 2025. As the delivery of 3<sup>rd</sup> batch stores done before official contract amendment in ref A, certain items included in the contract amendment but not yet delivered. Now these items are put into production accordingly and will be ready for shipment by **30 June 2026**. The delivery may be arranged after releasing overdue payments against this very contract. The details of these items are enclosed as Annex A for your information.
- 3. After 3x rounds of contract amendments, the contractual stores to be supplied and balance amount are updated as below: -

Ser	Description	Amount (USD)	Amount (RMB)	Remark
а	Contract total FOB value	140,718,624.60	1,003,745,949.27	
b	3.5% freight charges	4,925,151.86	35,131,108.22	
С	Contract CFR value	145,643,776.46	1,038,877,057.49	a+b
d	Technical service (432 Man/month)	1,296,000.00	9,244,368.00	Not claimed yet
е	Contract total FEC value	146,939,776.46	1,048,121,425.49	a+b+d
f	Balance amount/ Contingency amount (FOB value)	5,143,160.17	36,686,161.49	Scope of supply to be decided.
g	FOB value of batch 1, 2, 3(a) & 3(b) stores	135,575,464.43	967,059,787.78	a-f

Note: Conversion rate of 1USD=7.133RMB. Batch 3 is divided into batch 3(a) and batch 3(b). Batch 3(a) was delivered by Dec 2023. Batch 3(b) are undelivered items in the Annex A.

4. Considering the production of TK T85UG is approaching closure, it is reminded the scope of supply for balance amount/contingency amount of USD5,143,160.17 to be finalized as soon as possible. If same amount will be utilized for procurement of TK spares, you are requested to confirm us the scope



of supply by **31 Aug 2025**. Same will be put into production along with remaining items of batch 3 in Annex A.

- 5. As this contract included thousands of categories of items and the amount of each batch is different, the general contract value and payment status of each batch is elaborated as Annex B for your review. To kill confusions from both sides, your good office is requested to confirm us the same by writing.
- 6. Your kind understanding and support are highly appreciated, please.

With best wishes and profound regards,

YIN Zhenxin,

PM, Project Dept.

**NORINCO** 

Annex A

## Balance items to be delivered under Contract No. CNP/IT-GEN/HRF(T)/T-85UG/2018/CP-1/PROC

Ser	Ser in Cont Ame nt Ltr	Anx in Cont Amnet Ltr	Part No	Nomenclature	名称	Bal Qty	Remarks	User
1	54	Anx-A	TC-2	High temperature sealing glue	高温密封胶	7.85	Qty-7.85 with total price of USD 407.572 to be deleted.	HRF(T)
2	2	Anx-B	BW122C-02-005	Hose	软管	100	Newly enhanced in 3rd batch cont ament	HRF(T)
3	3	Anx-B	BW122C-02-015	Hose	软管	100	Newly enhanced in 3rd batch cont ament	HRF(T)
4	18	Anx-B	WZ120-03-220-1	Motor oil pump	电动机油泵	30	Newly enhanced in 3rd batch cont ament	HRF(T)
5	49	Anx-B	BW122C-08-001- 1	Left toothed coupling sleeve	左连接齿套	94	Newly enhanced in 3rd batch cont ament	HRF(T)
6	56	Anx-B	WZ122-09-02	Lt Bearing Cover	左轴承盖	20	Newly enhanced in 3rd batch cont ament	HRF(T)
7	57	Anx-B	WZ122-09-04	Rt Bearing Cover	右轴承盖	20	Newly enhanced in 3rd batch cont ament	HRF(T)
8	121	Anx-B	WZ122-26-056	TLS-43 rotary base junction	TLS-43 电路旋转连接器	20	Newly enhanced in 3rd batch cont ament	ASRF
9	326	Anx-B	BW122D-82-002	Hyd Oil Filter	液压油滤	95	Newly enhanced in 3rd batch cont ament	HRF(T)
10	245	Appx-1 to Anx- B	BW123-81-005	SBL-40 Current Convertor	SBL-40 变流器	65	Newly added in 3rd batch cont ament	ASRF
11	82	Appx-2 to Anx- B	WZ120-16-009-3	Felt Gasket	毡垫	100	Qty-100 deficient for 3rd batch	HRF(T)
12	177	Appx-2 to Anx- B	WZ122-15-05	Tyre with Rim	带轮缘的轮胎	100	Newly enhanced in 3rd batch cont ament	HRF(T)
13	219	Appx-2 to Anx- B	PK35/35-29	Leaf Torsioin Spring	弹簧片	455	Newly added in 3rd batch cont ament	GF
14	278	Appx-2 to Anx- B	YA3007F2/09-02	Cradle Supportig Arm	摇架支臂	40	Newly added in 3rd batch cont ament	GF
15	286	Appx-2 to Anx-B	WA321C/01-3	Breach Ring (Blank)	炮尾毛坯	6	Newly added in 3rd batch cont ament and to be manufactured as per Chinese Gun Fac drawing	GF

16	287	Appx-2 to Anx-B	WA321C/02-1	Breach Block (Blank)	<b>门体毛坯</b>	1	Only qty-1 newly added in 3rd batch cont ament and to be manufactured as per Chinese Gun Fac drawing	GF
17	288	Appx-2 to Anx- B		Gun Bore Straightness Checking Device	火炮身管直线度检查装 置	1	Newly added in 3rd batch cont ament	GF
18	289	Appx-2 to Anx- B	WA321C/02-05	Crank with Roller Assy	带滑轮的曲臂	40	Newly added in 3rd batch cont ament	GF
19	290	Appx-2 to Anx- B	WA321C/02-016	Breech-opening Lever Assy	开闩手柄	20	Newly added in 3rd batch cont ament	GF
20	291	Appx-2 to Anx- B	WA321C/02-017	Crank Shaft with Pin Assy	带销曲臂轴	15	Newly added in 3rd batch cont ament	GF
21	292	Appx-2 to Anx- B	WA321C/02-018	Semi-Automatic Device Assy	半自动机	10	Newly added in 3rd batch cont ament	GF
22	293	Appx-2 to Anx- B	WA321C/14	Recoil Contact Assy	后座触点	15	Newly added in 3rd batch cont ament	GF
23	294	Appx-2 to Anx- B	WA321C/15	Wedge Contact Assy	闩体触点	15	Newly added in 3rd batch cont ament	GF
24	295	Appx-2 to Anx- B	YA3007F2/14	Recoil Contact Assy	后座触点	70	Newly added in 3rd batch cont ament	GF
25	296	Appx-2 to Anx- B	YA3007F2/15	Wedge Contact Assy	闩体触点	70	Newly added in 3rd batch cont ament	GF
26	297	Appx-2 to Anx- B	WA321C/21-030	Switch Box Assy	高低机开关盒	40	Newly added in 3rd batch cont ament	GF
27	298	Appx-2 to Anx- B	YT4073F2/35-29	Leaf Torsion Spring	扭簧片	980	Newly added in 3rd batch cont ament	GF
28	95	Appx-3 to Anx- B	4A-04-05	Combined oil scraper piston	组合油环	300	4A-04-05NP Newly enhanced in 3rd batch cont ament	HRF(T)
29	96	Appx-3 to Anx- B	4A-04-106	Spherical keystone ring	球面梯形环	300	4A-04-106NP Newly enhanced in 3rd batch cont ament	HRF(T)
30	97	Appx-3 to Anx- B	4A-04-108	Compression ring	扭曲气环	300	4A-04-108NP Newly enhanced in 3rd batch cont ament	HRF(T)
31	100	Appx-3 to Anx- B	WA321C/07	Recuperator Assy	复进机	10	Newly added in 3rd batch cont ament	GF
32	101	Appx-3 to Anx- B	GS1915	PVC Tape WJ 1265-81 1X30	PVC 胶带	5000	Newly added in 3rd batch cont ament	HRF(T)

33	102	Appx-3 to Anx- B	XB11-136	Rotor Blade	旋转叶片	1000	Newly added in 3rd batch cont ament	HRF(T)
34	103	Appx-3 to Anx- B	BW121A-38-11	Electric Pneumatic Valve	气电阀	100	Newly added in 3rd batch cont ament	HRF(T)
35	104	Appx-3 to Anx- B	BW121A-38-003	Air Reducer Valve	减压阀	100	Newly added in 3rd batch cont ament	HRF(T)
36	105	Appx-3 to Anx- B	36-19-06	Inlet Manifold	进气管	10	Newly added in 3rd batch cont ament	HRF(T)
37	106	Appx-3 to Anx- B	WZ122-14-019	Inner Shaft Sleeve	内轴套	200	Newly added in 3rd batch cont ament	HRF(T)
38	107	Appx-3 to Anx- B	WZ120-08-16	Retainer	油挡	300	Newly added in 3rd batch cont ament	HRF(T)
39	108	Appx-3 to Anx- B	WZ120-08-178-1	Felt Pad	毡垫	150	Newly added in 3rd batch cont ament	HRF(T)
40	109	Appx-3 to Anx- B	WZ121-09-010	Felt Gasket	毡垫	300	Newly added in 3rd batch cont ament	HRF(T)
41	110	Appx-3 to Anx- B	BW122C-05-55	Fixing Bracket	固定支架	10	Newly added in 3rd batch cont ament	HRF(T)
42	111	Appx-3 to Anx- B	WZ120-05-0126	Air Exhaust Cock	排除空气开关	20	Newly added in 3rd batch cont ament	HRF(T)
43	112	Appx-3 to Anx- B	LSC-106/106F	Seal Ring	密封圏	50	Newly added in 3rd batch cont ament	HRF(T)
44	113	Appx-3 to Anx- B	BW122C-80-22	Valve Body Assy	阀体总成	10	Newly added in 3rd batch cont ament	HRF(T)
45	114	Appx-3 to Anx- B	BW122C-80-30	Saleev Assy	萨利夫总成	10	Newly added in 3rd batch cont ament	HRF(T)
46	115	Appx-3 to Anx- B	BW122C-80-23-1	Sealing Cover Assy	密封盖总成	10	Newly added in 3rd batch cont ament	HRF(T)
47	116	Appx-3 to Anx- B	BW122C-02-16	Front Reservior (S S)	前集水器(不锈钢材质)	100	Newly added in 3rd batch cont ament	HRF(T)
48	117	Appx-3 to Anx-B	BW122C-02-17	Rear Reservior (S S)	后集水器(不锈钢材质)	100	Newly added in 3rd batch cont ament	HRF(T)
49	118	Appx-3 to Anx- B	4A-03-107	Cylinder Liner	缸套	480	Newly added in 3rd batch cont ament	HRF(T)
50	119	Appx-3 to Anx- B		Valve lapping Machine	气门研磨机	1	Newly added in 3rd batch cont ament	HRF(T)

120	Appx-3 to Anx- B	24-07-115	Exhaust Cam Shaft	排气凸轮轴	100	Newly added in 3rd batch cont ament	HRF(T)
121	Appx-3 to Anx- B	24-11-00	Water Pump	水泵	100	Newly added in 3rd batch cont ament	HRF(T)
122	Appx-3 to Anx- B	4W-08-103	Plate	垫板	40	Newly added in 3rd batch cont ament	HRF(T)
123	Appx-3 to Anx- B	4-07-106	Intake Cam Shaft	进气凸轮轴	70	Newly added in 3rd batch cont ament	HRF(T)
124	Appx-3 to Anx- B	24BW-06-01	Rt Cyl Head	缸盖	70	Newly added in 3rd batch cont ament	HRF(T)
125	Appx-3 to Anx- B	24-09-106	Generator 6KV	GFT-6000 发电机	70	Newly added in 3rd batch cont ament	HRF(T)
126	Appx-3 to Anx- B	24BW-06-02	Lt Cyl Head	缸盖	70	Newly added in 3rd batch cont ament	HRF(T)
127	Appx-3 to Anx- B	24BW-20-21	Drain Pipe Breather	排油管	30	Newly added in 3rd batch cont ament	HRF(T)
128	Appx-3 to Anx- B	C-7873-016	Upper Clamp for Piston Ring	活塞环上卡箍带	36	Newly added in 3rd batch cont ament	HRF(T)
129	Appx-3 to Anx- B	C7749-001	Heading Die	墩模具	1	Newly added in 3rd batch cont ament and to be manufactured as per Chinese Eng Fac drawing.	HRF(T)
130	Appx-3 to Anx- B	WZ653.64.00	Reducer Winch	绞盘减速器	4	Newly added in 3rd batch cont ament	HRF(T)
131	Appx-3 to Anx- B	WZ653.65.00	Controls Winch	绞盘控制器	3	Newly added in 3rd batch cont ament	HRF(T)
132	Appx-3 to Anx- B	651.70.01	Brake Band of Winch-II	绞盘 Ⅱ/制动带	3	Newly added in 3rd batch cont ament	HRF(T)
133	Appx-3 to Anx- B	W653.74.01- 10(M)	Boom Arm Mdified	动臂机械化	4	Newly added in 3rd batch cont ament	HRF(T)
134	Appx-3 to Anx- B	W653.74.02	Telescoping Arm	伸缩臂	4	Newly added in 3rd batch cont ament	HRF(T)
135	Appx-3 to Anx- B	BW653.78.02	Cylinder Assy Lifting Arm	举臂油缸总成	4	Newly added in 3rd batch cont ament	HRF(T)
136	Appx-3 to Anx- B	BW653.78.03	Telescoping Cylinder Assy	伸缩油缸组件	4	Newly added in 3rd batch cont ament	HRF(T)
137	Appx-3 to Anx- B	BW653.78.007	Hyd/Oil Pump JB-150	JB-150 油泵	2	Newly added in 3rd batch cont ament	HRF(T)
	121 122 123 124 125 126 127 128 129 130 131 132 133 134 135	120 B 121 Appx-3 to Anx-B 122 Appx-3 to Anx-B 123 Appx-3 to Anx-B 124 Appx-3 to Anx-B 125 Appx-3 to Anx-B 126 Appx-3 to Anx-B 127 Appx-3 to Anx-B 128 Appx-3 to Anx-B 129 Appx-3 to Anx-B 130 Appx-3 to Anx-B 131 Appx-3 to Anx-B 132 Appx-3 to Anx-B 133 Appx-3 to Anx-B 134 Appx-3 to Anx-B 135 Appx-3 to Anx-B 136 Appx-3 to Anx-B 137 Appx-3 to Anx-B 138 Appx-3 to Anx-B 139 Appx-3 to Anx-B 130 Appx-3 to Anx-B 131 Appx-3 to Anx-B 132 Appx-3 to Anx-B 133 Appx-3 to Anx-B 134 Appx-3 to Anx-B 135 Appx-3 to Anx-B 136 Appx-3 to Anx-B	121	121	Appx-3 to Anx-B	Appx-3 to Anx	121

		Appx-3 to Anx-						
69	138	В	BW653.78.01-1	Swivel Union	旋转连接管	2	Newly added in 3rd batch cont ament	HRF(T)
70	139	Appx-3 to Anx-B	WZ120-11-007-4	Sprocket	齿圈	60	Newly added in 3rd batch cont ament Qty-100 delivered along with 3rd batch and qty-60 deficient	HRF(T)
71	140	Appx-3 to Anx- B	WZ122-07-007	Felt Gasket	毡垫	55	Newly added in 3rd batch cont ament	HRF(T)
72	141	Appx-3 to Anx- B	WZ120-09-030	Felt Gasket	毡垫	110	Newly added in 3rd batch cont ament	HRF(T)
73	142	Appx-3 to Anx- B	WZ120-15-009-3	Felt Gasket	<b>毡垫</b>	10	Qty-100 delivered along with 3rd batch and qty-10 deficient	HRF(T)
74	143	Appx-3 to Anx- B	WZ120-41-026	Felt Gasket	毡垫	55	Newly added in 3rd batch cont ament	HRF(T)
75	144	Appx-3 to Anx- B	24W-18-01	1st Bank Exhaust Manifold	列排气管	50	Newly added in 3rd batch cont ament	HRF(T)
76	145	Appx-3 to Anx- B	24W-18-02	2nd Bank Exhaust Manifold	列排气管	50	Newly added in 3rd batch cont ament	HRF(T)
77	146	Appx-3 to Anx- B	4A-03-03	Cylinder Block	气缸体	100	Newly added in 3rd batch cont ament	HRF(T)
78	147	Appx-3 to Anx- B	BW121A-09-03	Lt Moveable Disc	左活动盘	50	Newly added in 3rd batch cont ament	HRF(T)
79	148	Appx-3 to Anx- B	36CW-18-116	Exhaust Coupling Manifold Front of Turbine Rt	右排涡轮前排气联接管	20	Newly added in 3rd batch cont ament	HRF(T)
80	149	Appx-3 to Anx- B	36-18-03A	Rt Manifold	右排 1/2/3 缸排气管	26	Newly added in 3rd batch cont ament	HRF(T)
81	150	Appx-3 to Anx- B	BW121A-08-332	Fan Drive Shaft	风扇传动轴	15	Newly added in 3rd batch cont ament	HRF(T)
82	151	Appx-3 to Anx- B	122-08-056	Oil Pump Body	油泵体	30	Newly added in 3rd batch cont ament	HRF(T)
83	152	Appx-3 to Anx- B	WZ120-03-02-1	Regulative Valve	调压活门	19	Newly added in 3rd batch cont ament	HRF(T)
84	153	Appx-3 to Anx- B	BW121A-38-15	Switch	开关	30	Newly added in 3rd batch cont ament	HRF(T)
85	154	Appx-3 to Anx- B	36-01-09A	Self Tightening Oil Seal	自紧油封	100	Newly added in 3rd batch cont ament	HRF(T)

86	155	Appx-3 to Anx-B	BW121A-09-02	Left Bearing Cover	左轴承盖	10	Newly added in 3rd batch cont ament	HRF(T)
87	156	Appx-3 to Anx- B	BW07-02	Moveable Disc	活动盘	Newly added in 3rd batch cont ament		HRF(T)
88	157	Appx-3 to Anx- B	BW121A-09-05	Right Moveable Disc	右活动盘	30	Newly added in 3rd batch cont ament	HRF(T)
89	158	Appx-3 to Anx- B	BW121A-09-04	Right Bearing Cover	右轴承盖	26	Newly added in 3rd batch cont ament	HRF(T)
90	159	Appx-3 to Anx- B	WZ122-08-05	Upper Housing with Upper Oil Pipe	带管子的轴承座盖	32	Newly added in 3rd batch cont ament	HRF(T)
91	160	Appx-3 to Anx- B	BW07-072	Driving Drum	主动鼓	120	Newly added in 3rd batch cont ament	HRF(T)
92	161	Appx-3 to Anx- B	WZ120.09.054A	Clutch Plate	外齿摩擦片	700	Only qty-700 newly added in 3rd batch cont ament	HRF(T)
93	162	Appx-3 to Anx- B	WZ122-41-01	Fan Hub	风扇轮毂	11	Newly added in 3rd batch cont ament	HRF(T)
94	163	Appx-3 to Anx- B	BW122D-08-001	Left Gear Main Shaft	左齿轮轴	30	Newly added in 3rd batch cont ament	HRF(T)
95	164	Appx-3 to Anx- B	BW122C-09-003	Drum with Sun Gear	带太阳齿轮的鼓	33	Newly added in 3rd batch cont ament	HRF(T)
96	165	Appx-3 to Anx- B	BW121A-08-331	Drive Torsion Bar	右轴承盖	50	Newly added in 3rd batch cont ament	HRF(T)
97	166	Appx-3 to Anx- B	122-08-052	Connecting Tooth Sleeve	连接齿套	20	Newly added in 3rd batch cont ament	HRF(T)
98	167	Appx-3 to Anx- B	GB93-66	Spring Washer No.6	6号弹垫	3000 0	Newly added in 3rd batch cont ament	HRF(T)
99	168	Appx-3 to Anx- B	GB93-66	Spring Washer No.8	8号弹垫	2500 0	Newly added in 3rd batch cont ament	HRF(T)
100	169	Appx-3 to Anx- B	GB93-66	Spring Washer No.12	12号弹垫	2500 0	Newly added in 3rd batch cont ament	HRF(T)
101	170	Appx-3 to Anx- B	GB93-66	Spring Washer No.16	16 号弹垫	1500 0	Newly added in 3rd batch cont ament	HRF(T)
102	171	Appx-3 to Anx- B	WR4-04-128	Stop Bush	挡块	300	Newly added in 3rd batch cont ament	HRF(T)

103	Newly add in 1st cont ament	Tooling for Chrome Plating (Fixting Device, Anodic Centered Support & Anodic included	镀铬阳极	2	Partial deficient	GF
104	Newly add in 1st cont ament	Redolion-338 (Chrome Plating Chemical)	利多灵	1800	Under production and to be provided along with Chemicals in Cont 001	GF
105	Newly add in 1st cont ament	MS-AC (Chrome Plating Chemical)	甲磺酸	299	Under production and to be provided along with Chemicals in Cont 001	GF
106	Newly add in 1st cont ament	MS-Pb (Chrome Plating Chemical)	甲磺酸铅	172	Under production and to be provided along with Chemicals in Cont 001	GF
107	Newly add in 1st cont ament	MS-Sn (Chrome Plating Chemical)	甲磺酸亚锡	117	Under production and to be provided along with Chemicals in Cont 001	GF
108	Newly add in 1st cont ament	Clp Brightener (A) (Chrome Plating Chemical)	光亮剂 A	160	To be deleted as newly sanctioned for importation	GF
109	Newly add in 1st cont ament	Clp Brightener (B) (Chrome Plating Chemical)	光亮剂 B	188	To be deleted as newly sanctioned for importation	GF
110	Newly add in 1st cont ament	Anode Cleaning Agent (Chrome Plating Chemical)	阳极清洗剂	860	Under production and to be provided along with Chemicals in Cont 001	GF
111	Newly add in 1st cont ament	LV214 Foam inhibor (Chrome Plating Chemical)	消泡剂	200	To be deleted as not required by HIT. Only required for new solution preparation.	GF
112	Newly add in 1st cont ament	Chemical B' (Waste Water Treatment) (Chrome Plating Chemical)	废水处理B药	500	Under production and to be provided along with Chemicals in Cont 001	GF

### Annex B

# Contract Payment Status Summary (Contract No. CNP/IT-GEN/HRF(T)/T-85UG/2018/CP-1/PROC)

	a. Claimed value of batch 1	b. Claimed value of batch 2	c. Claimed value of batch 3(a)	Subtotal value (a+b+c)	d. Balance value of batch 3(b) to be claimed	Total (a+b+c+d)	e. Balance amount/ Contingency amount	Total contract value (a+b+c+d+e)
FOB value (USD)	48,282,879.48	41,469,408.27	40,064,189.40	129,816,477.15	5,758,987.28	135,575,464.43	5,143,160.17	140,718,624.60
3.5% freight charges (USD)	1,689,900.78	1,451,429.29	1,402,246.63	4,543,576.70	201,564.55	4,745,141.25	180,010.61	4,925,151.86
CFR value (USD)	49,972,780.26	42,920,837.56	41,466,436.03	134,360,053.85	5,960,551.84	140,320,605.69	5,323,170.78	145,643,776.46
Advance payment (USD)	9,550,353.56 (Received)	8,202,648.96 (Received)	7,924,696.66 (Received)		1,139,127.68 (Received)	26,816,826.86 (Received)	1,017,317.08 (Received)	27,834,143.95
shipment payment (USD)	35,594,138.75 (Received)	30,571,247.78 (Received)	29,535,320.43 (Not received)		4,245,525.43 (Not claimed yet)	99,946,232.38	3,791,537.68 (Not claimed yet)	103,737,770.05
CRC payment (USD)	4,828,287.95 (Partial received)	4,146,940.83 (Not received)	4,006,418.94 (Not received)		575,898.73 (Not claimed yet)	13,557,546.44	514,316.02 (Not claimed yet)	14,071,862.46

### Note:

- i. Fully amount of advance payment (USD27,834,143.95) received by NORINCO.
- ii. For batch 1, shipment payment amounting to USD35,594,138.75 received by NORINCO. CRC amounting to USD45,968,414.35 issued and payment claimed. Remaining CRC amounting to USD2,314,465.13 is awaited from HIT. Partial CRC payment of USD4,229,349.50 received.

- iii. For batch 2, shipment payment amounting to USD30,571,247.78 received by NORINCO. CRC amounting to USD39,390,400.64 issued and payment claimed. Remaining CRC amounting to USD2,079,007.63 is awaited from HIT. No CRC payment received.
- iv. For batch 3(a), shipment payment amounting to USD29,535,320.43 received by NORINCO. CRC amounting to USD33,886,604.20 issued and payment claimed. Remaining CRC amounting to USD6,177,585.2 is awaited from HIT. No CRC payment received.
- v. For batch 3(b), shipment payment to be claimed after delivery of remaining stores of batch3.
- vi. Amount for technical service to be claimed after completion of batch 3 production.